PORTFOLIO SAMPLE · PROGRAMME WORKPLAN

Capacity-Building Workplan for a US State Health Programme

MARKET	US
SECTOR	Public health / behavioural health
DOCUMENT	Contract workplan with activities, owners, timelines and benchmarks (excerpt)
MY ROLE	Developed the capacity-building and policy-change workplan, revised it following funder feedback, and aligned every activity to a measurable benchmark.

Wasiu S. · Grant & Bid Writer · UK, US & Australia
Client names, people, locations, reference numbers and pricing have been removed or replaced to protect client confidentiality. Content is otherwise as written for the client.

Building Capacity: Debunking Myths about Nicotine Treatment

Objective: build the capacity of behavioural health (BH) providers to integrate nicotine screening, treatment and referral into routine care, by addressing the misconceptions that hold it back, across four participating facilities and a wider regional network.

Activity	Lead	Timeline	Benchmark
Develop myth-debunking materials addressing common BH misconceptions: that clients aren't interested in quitting, that cessation interferes with recovery, and that nicotine treatment is outside BH scope.	Programme Lead	Oct–Nov	At least 3 resources developed and distributed to all 4 facilities
Deliver nicotine-treatment education sessions covering dependence, evidence-based interventions and motivational interviewing.	Programme Lead	Nov–Mar	4 sessions (one per facility) with pre/post assessments showing increased knowledge and confidence
Compile and share evidence-based resources and screening/referral tools for routine BH practice.	Programme Lead	Oct–Apr	Toolkit distributed to all 4 facilities; use confirmed via check-ins
Identify and address recurring barriers through facility meetings and technical assistance.	Project Director, Programme Lead, Community Liaison	Oct–Apr	At least 2 TA sessions per facility (8 total); barriers logged and actions tracked
Provide CEU-eligible workforce training within existing workforce-development activity.	Project Director, Partner Organisation	Dec–Apr	At least 2 CEU training events, consistent with contracted deliverable
Deliver culturally responsive education, including interpreter access and multilingual materials.	Programme Lead, Community Partner	Nov–Apr	1 culturally responsive training per facility (4 total)
Establish a regional BH learning network beyond the four facilities.	Programme Lead, Community Liaison	Oct–Nov	At least 8 additional organisations identified; engagement documented
Run peer-to-peer learning sessions on misconceptions and practical barriers to screening and referral.	Programme Lead, BH Partners	Nov–Apr	At least 3 sessions; attendance, themes and follow-up needs documented
Create a sustainability and dissemination package with lessons learned and next steps.	Project leadership	Mar–Apr	Summary reviewed by leadership before project end